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Hanford, Washington

May 22, 2003
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PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area

Hanford, Washington
May 22, 2003

11:00 a.m. to 11:15 a.m.

Agenda

Approval of April 1, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-

RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of Draft Milestone M-20-21-TO1
B. Interface Issues
C. Strategy Document Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
M0278/A113/200W Area

Hanford, Washington

May 22, 2003

Approval of the April 1, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-
RL/FH)
A. A discussion of Keith Klein's new signature requirements was held to determine the

process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested
adding a disclaimer to the minute's signature page to reflect concurrence on content,

not as an agreement to commitments.

II. Operational Status (John Winterhalder FH)
Total volume of PW received at the PSTF:

March = 20,139 gallons
Apri1= 22,699 gallons

III. Project Specific Issues
A. Milestone M-20-21-T01 Status

1. Ellen Mattlin (DOE-RL) reported the change request has been drafted and is
waiting for comments. Ms. Mattlin will incorporate the WESF changes and send
to Ecology for approval.

B. Interface Issues
1. No discussions to report.

C. Purgewater Strategy Document Status
1. John Winterhalder emphasized that re-issuance of the strategy document,

reflecting a decision to manage all purgewater from all wells under one set of
regulations (i.e., CERCLA), is needed in order to finalize the PSTF closure plan.
Ecology has estimated it has about another week's worth of work on the
document. Greta Davis of Ecology has requested a formal transmittal of the

closure plan for Ecology review.

IV. General Discussions
A. No further discussions to report.

V. Status of Actions
A. No action items to report.

VI. New Action Items
A. No new action items to report.

VII. Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for June 19, 2003



PURGEWATER PROJECT MEETING
Project Managers Meeting
M0278/A113/200W Area
Hanford, Washington

May 22, 2003
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